

SECRET

3B-139

Approved For Release 2002/09/05 : CIA-RDP84-00499R000800030034-9

2 January 1951

SUBJECT: Progress Report for December 1950

FROM: [ ]

### 1. CONSTRUCTION

Construction on [ ] has been held to a minimum due to adverse weather conditions. Surveying has been completed and everything laid out according to plans at both sites. The contractor has completed pouring the base for the micro-wave tower at the transmitting site and intends to begin erection of the micro-wave tower as soon as weather permits. However, due to some misunderstanding, the contractor has temporarily given priority to the [ ] Project being constructed on the same site and as yet, is under the impression that their work comes first. This condition is to be corrected in the near future and he will resume the pouring of bases for antennas for the [ ] Project.

At the receiving site, the antennas are all layed out and ready for the contractor to begin work but nothing has been done on getting the bases in. In the meantime, painters are at work on the permanent hanger which we may now occupy at any time.

### 2. OPERATIONS

Beginning December 1, 1950, [ ] began monitoring according to the [ ] Plan. A ten hour daily watch is in operation seven days a week between 0600z and 1600z. Logs covering this phase of operation are being submitted at the same time as this report.

In conjunction with the aforementioned operation, transmitters have also been made available for use. At present the transmitters are fed to either one of two available long wire antennas, constructed for temporary operation until such time as the permanent antennas are ready for use. In addition to the transmitting antennae, a rhombic was also erected to facilitate better reception.

An outside telephone was also installed together with a TTY line [ ] To date, many troubles have presented themselves in the TTY line, such as fallen wires, adapting our equipment to work over [ ] lines, etc. With one exception, these difficulties have been eliminated and the circuit should be available for use within the week. Arrangements have been made so that when this circuit is completed and working properly, a machine will be kept on the line at [ ] at all times. It has been further arranged to make a daily check at 0930z to insure its proper functioning.

### 3. SUPPLY

The supply situation through [ ] has been improved

Approved For Release 2002/09/05 : CIA-RDP84-00499R000800030034-9

SECRET

Page 2 - Progress Report

very much in recent weeks. Supplies available through [ ] our supplying base, are limited mainly to ordnance, quartermaster, and some [ ] not including electronic materials. In order to obtain this type of supplies, it is necessary to submit the requisition at [ ] and have them obtain it from other bases. Furthermore, they have no Signal Corps or Electronic Supply lists available at the Base, which would indicate a good supply level be maintained at this base at all times and that insofar as possible, such electronic supplies should be forthcoming from the Home Office. These supplies are available for our use in limited quantities at [ ] but since the accountability is held at [ ] considerable paper work and delay is encountered, which would further indicate that a means of supply from the Home Office would be advantageous.

In this connection, it should be pointed out, that a means of obtaining crystals has been arranged through [ ] At [ ] they accept our orders, include our requests with regular [ ] frequencies, and have them made up through a local commercial company.

A temporary arrangement has also been put into effect to keep a supply of Diesel, fuel and gasoline on hand at all times. The present arrangement consists of having [ ] deliver 10 drums of diesel fuel and two of gasoline, which is more than enough for a week's operation at the present rate of consumption. Once weekly after this original supply has been obtained, the amount used is replaced. At such time as the trucks are moved into the open and split between the two locations, this arrangement will be unsatisfactory, so we are trying at present to obtain from [ ] a tank truck which could be filled approximately once a week and driven on to the field to refuel generators.

Maintenance of the vehicles has also been satisfactorily arranged through a local garage which is completely equipped to handle our vehicles and fulfill other requests it may be necessary to make, such as machine work, wood work, etc. They have a complete machine shop, planing mill, and are equipped to do welding or handle anything up to and including a complete overhaul. The chief mechanic is also familiar with Diesel motors and all types of army vehicles we are using.

In connection with these supplies, the Budget and Fiscal Section of [ ] is going to furnish a complete record, once monthly, of all items obtained through them, through regular supply channels, outside purchases, or through the local garage. This will enable us to maintain a complete accounting of all items obtained through them.

#### 4. PERSONNEL

Morale at this post, at the time of this writing, is very low and the men are becoming very indifferent toward their work, a situation which is becoming more critical in view of the fact that an ever increasing work load is being placed on them. The [ ] ill will

25X1A  
7  
D  
towards the outfit is traced to one source, the lack of a suitable allowance. The men are fully aware of the fact that it takes time to arrange such matters but with one quarter of their time passed and nothing arranged as yet, the feeling of discontentment is rising. In view of the fact that everyone here were told they would be put on [ ] allowance until such time as an allowance was delcared for the area in which we are working, it also adds to the unrest. Furthermore, the men have less savings, and in some cases going so far as to dwindle the bank account, and still living under conditions far below the American standards to which they are accustomed to live. Added to this is the fact that the only suitable housing obtainable was many miles from the Base and since public transportation is not available, it became necessary for the men to invest in cars in order to get to work. If this situation could be remedied, the morale situation would be entirely reversed.

25X1A  
It should also be noted that, to date, [ ]  
[ ] has received no official record of the Personnel 201 files  
and, therefore, in-grade raises and leave records are not up to date.

Respectfully submitted,

[ ]

ENGINEERING

25X1A

1. [ ] progress report has incorporated most of the items on this section in the absence of [ ]

25X1A

2. The preparation of the detailed drawings is actually progressing and the urgent request from [ ] for the decision on the structure of the building was passed to Headquarters.

25X1A

25X1A

3. One member of the [ ] crew has been assigned to doing survey for placement of the antenna mast bases.

4. The extremely bad weather (snow, sleet, rain, cold) has prevented the contractor from progressing as rapidly as hoped on the antenna mast bases.

25X1A

5. [ ] has taken action on the side of [ ] on the conflicting priorities question to which [ ] refers.

25X1A

25X1A

25X1A

6. It is hoped that [ ] will be permitted to remain until the fixed station is completed in order to avoid waste motion involved in getting a new man established and firmly accepted by U.S. and [ ] officials with whom he must deal.

25X1A

7. The change in the antenna fields necessitated revision of the work order for bases. The revised cost figure is \$4224.25 (an increase of \$1393.72 over the original figure of \$2830.53).

SECRET

25X1A  
25X1A

CHARGED TO [ ] "ELECTRONICS PROJECT" BY [ ]  
[ ] THUS FAR

25X1A

1 July through 30 September 1950

A. Supplies	\$ 7.78	
B. Fuels and Lubs.	<u>36.06</u>	
	43.84	43.84

Month of October 1950

A. Fuels	237.65	
B. Lub. Oil	<u>26.80</u>	
	264.45	264.45

1 November through 30 September

A. Supplies	52.44	
B. Fuels and Lubs.	<u>71.10</u>	
	123.54	<u>123.54</u>

Cumulative Total \$431.83

SECRET